
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Utah

uu   DEFENSE LOGISTICS AGENCY - DDOU OGDEN / UT897154985500

Refer to page A-44.

Progress Planned for FY99-FY00

Refer to page A-44.

Progress in FY98

Investigation

Interim Actions

$15,161 $5,838 $0 $0Sites with Response Complete 85

FY99-2015** $22,056

3

0

Design

RA-C

RA-O (LTO)

LTM

93 013

4(5) 3(3)

19

19 2

0

14

$300 $0 $0 $0

$3,136 $0 $011

2

$0

$26,966 $0 $7,958 $0

$64 $0 $122 $0

Total $47,516 $6,745 $9,459 $0

FY01 $1,615

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 7

Low 4

Not Evaluated 2

3Not Required

106Total Number of Sites

RAB BRAC 1995 NPL

0 3 3 $1,889 $907 $1,379 $0 FY04 $1,206

FY03 $1,557

FY02 $1,707

FY05 $856

uu   FORMERLY USED DEFENSE SITES - WENDOVER AF AUX FLD / UT89799F503900

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$6 $0 $0 $0Sites with Response Complete 0

FY99-2018** $13,251

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$6 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY01 $22

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $43

FY02 $10

FY05 $0

uu   FORMERLY USED DEFENSE SITES - WENDOVER BOMB & GUN RG / UT89799F805200

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$7 $0 $0 $0Sites with Response Complete 0

FY99-2021** $13,472

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $7 $0 $0 $0

FY01 $54

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $81

FY05 $0

 Vermont

uu   AIR FORCE - BURLINGTON INTERNATIONAL AIRPORT / VT157282429400

Commence the Interim Remedial Action including 
developing the design criteria and beginning the construction
action for sites 3 and 4.

Progress Planned for FY99-FY00

A Remedial Investigation and Feasibility Study continued at 
site 1 and 2.  Interim cleanup and construction oversight 
contracts were awarded for sites 3 and 4.

Progress in FY98

Investigation

Interim Actions

$2,162 $462 $4 $0Sites with Response Complete 0

FY99-2014** $9,989

0

0

Design

RA-C

RA-O (LTO)

LTM

0 04

0(0) 3(3)

0

0 0

0

4

$830 $828 $0 $0

$350 $0 $04

4

$87

$323 $0 $0 $0

$0 $0 $0 $0

Total $3,665 $1,290 $4 $87

FY01 $6,378

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 4 $0 $0 $0 $0 FY04 $424

FY03 $905

FY02 $399

FY05 $424

B-1-155*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Vermont

uu   FORMERLY USED DEFENSE SITES - BURLINGTON INT-L ARPT / VT19799F217100

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$11 $0 $0 $0Sites with Response Complete 2

FY99-2027** $1,180

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$38 $0 $01

0

$0

$48 $0 $0 $0

$0 $0 $0 $0

Total $97 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Virginia

uu   ARMY - ARL-WOODBRIDGE / VA321382098100

Refer to page A-15.

Progress Planned for FY99-FY00

Refer to page A-15.

Progress in FY98

Investigation

Interim Actions

$4,459 $0 $0 $0Sites with Response Complete 37

FY99-1999** $2,835

10

0

Design

RA-C

RA-O (LTO)

LTM

47 00

1(1) 0(0)

3

10 10

0

0

$25 $3 $0 $0

$218 $59 $00

10

$0

$5,199 $2,415 $0 $0

$644 $159 $390 $100

Total $10,545 $2,636 $390 $100

FY01 $100

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 4

Not Evaluated 0

0Not Required

47Total Number of Sites

RAB BRAC 1991

0 0 0 $0 $0 $0 $0 FY04 $100

FY03 $250

FY02 $100

FY05 $100

uu   ARMY - FORT EUSTIS / VA321372032100

Refer to page A-71.

Progress Planned for FY99-FY00

Refer to page A-71.

Progress in FY98

Investigation

Interim Actions

$11,734 $335 $10 $0Sites with Response Complete 16 REG 

FY99-2024** $7,062

1

0

Design

RA-C

RA-O (LTO)

LTM

19 08

3(4) 0(0)

4

4 1

4

3

$1,224 $695 $52 $0

$1,513 $23 $2

REG 

REG 

FUND

2

0

$210

$26,437 $151 $1,909 $100

$715 $518 $2 $218

Total $41,701 $1,755 $1,990 $535

FY01 $224

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 1

Low 3

Not Evaluated 0

3Not Required

27Total Number of Sites

NPL

0 3 0 $78 $33 $15 $7 FY04 $557

FY03 $523

FY02 $1,537

FY05 $19

uu   ARMY - FORT LEE / VA321372050200

COMPLETE RI/FS at FTLE-05, FTLE-19, AND FTLE-06.  
BEGIN RD AT FTLE-18 AND FTLE-06.  COMPLETE IRA 
AT FTLE-05, FTLE-17, FTLE-27, FTLE-31, AND FTLE-16. 
CLOSE OUT FTLE-31, FTLE-27, FTLE-16, AND FTLE-15.

Progress Planned for FY99-FY00

Closed out FTLE-07, completed SI for FTLE-11 and 
FTLE-29. Began IRA at FTLE-05, FTLE-17, FTLE-27, 
FTLE-31, FTLE-11, and FTLE-16.

Progress in FY98

Investigation

Interim Actions

$8,845 $344 $20 $0Sites with Response Complete 16 FUND

FY99-2010** $10,607

0

0

Design

RA-C

RA-O (LTO)

LTM

17 015

0(0) 0(0)

0

5 0

0

14

$955 $712 $367 $0

$612 $225 $511

FUND

FUND

FUND

13

1

$91

$1,370 $23 $0 $837

$6 $0 $0 $87

Total $11,859 $1,367 $898 $1,015

FY01 $203

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 6

Low 4

Not Evaluated 0

0Not Required

32Total Number of Sites

1 0 14 $71 $63 $0 $0 FY04 $1,239

FY03 $431

FY02 $577

FY05 $171

B-1-156*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


